
CMRS Provider Name: Virginia Cellular LLC

PSAP
Request

Date Phase I
Proj./Actual

Phase I *
Phase I 
Solution

Request
Date Phase II

Proj./Actual
Phase II *

Phase II
Solution

Deployment
Status

Harrisonburg/Rockingham Co Feb-00 25-Nov-02 NCAS No Request Completed, sending calls to the PSAP

Augusta County Dec-02 Jun-03 NCAS No Request
trunks have been ordered, once 
installed will test

Staunton City Dec-02 Jun-03 NCAS No Request
trunks have been ordered, once 
installed will test

Harrisonburg/Rockingham Co Jan-03 2004 Handset
Rev C conversion installing VLR and 
HLR

Nelson County Mar-03 Sep-03 NCAS No Request Ordering trunks

Waynesboro City Mar-03 Sep-03 NCAS No Request
trunks have been ordered, once 
installed will test
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